


EDI Carrier Connectivity Implementation Process & Timeline



	1	2	3	4	5	6	7	8	9	10
eBN Timeline		1 - 2 weeks			1 - 3 weeks	Steps 6 through 8: 4 - 6 weeks			1 day	1 day - 1 week
Possible Delays		Lack of response from the carrier. Carrier requires authorization form or Kick Off Call.			Correction of discrepancies on Data Validation Report. Accuracy & completion of Pre-Mapping Form. Carrier is late in sending census report.		Multiple data discrepancies on Data Matching Report needing reconciliation.	Amount of discrepancies that need correction - could be data or mapping issues		Depending on if the partner requires specific day of the week to send files.